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August 19, 1991

Mr. Guy Gregory

Department of Ecology

Hazardous Waste Inveatigations
and Cleanup Program

N. 4601 Monroe, Suite 100

Spokane, Washington 99205-1295

RE: EAST 4323 MISSION AVE., SPOKANE, WASHINGTON

Dear Mr. Gregory:

pursuant to Paragraph V.D. of Agreed Order #DE 90-05, enclosed 1is
the monthly progress report for the subject site. This report
covers the time period from July 1 through July 31, 1991.

If you have any guestions or require additional information please
¢ontact me.

Very truly yours,
Deborah A. Hankins, Ph.D.
Manager - Remedial Projects

Western US and Pacific Rim
(415) 274-1904

DAH:tkl

cc: R. Stenzel
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MONTHLY PROGRES8S REPORT
GENERAL ELECTRIC COMPANY SPOKANE PROJECT
JULY 1991

I. ACTIONS COMPLETED IN JULY 1991:

A. RI 4 and ISV Demonstration:

o Submitted the final Phase 4 Remedial Investigation and
Interim Actione report to Ecology

o Met with Geosafe Board of Directors on July 8: The Board
confirmed that the ISV technology has been withdrawn from
the commercial remediation marketplace and placed back in
an R&D status.

o Installed a new security fence and gate on northern edge
of Havana Street to isolate WWP property from public
access.

o Settled insurance claim by Mr. Marvin Riley for alleged
damage to his personal property.

B 5 R Inve atio
o The Draft RI Phase 5 is undergoing internal review. A

draft Phase 5 RI Report will be submitted to Ecology on
August 23, 1991,

o Golder Associates, Inc. Personnel and equipment were
mobilized to Spokane on July 29 for the fourth quarterly
groundwater sampling round. All groundwater samples were
collected and shipped to the analytical laboratory by
August 5 and all associated sampling activities were
completad on August 7. Complete analytical results are
expected by the end of August and will be reported in the
September monthly report. Ecology & Environment, Inc.

personnel were also on site to caollect duplicate samples.
o) Representatives from Ecology (Guy Gregory and Ron Fuchs)
were on site during much of the sampling activity to

witness the groundwater sampling procedures utilized by
the on-site GAI personnel.

II. Problems Encounteraed/Potential Bolutions

o None

III. Problems Rasolvad

o None
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| IV. Deliverables to WDOE/Dates

o Monthly Progress Report 8/15, 9/15
=} RI Phase 5 Draft 8/23

Q FS1, Fs2 Dratt 9/1

V. Next Reporting Period Actions Scheduled

August Actions
o Continue the FS 2 remedial alternatives evaluations
o Ccontinuing discussions of the ISV technoloegy and Bechtel

performing the 1SV demo test without Geosafa.

o) Continue to monitor Geosafe’s pre-mobilization activi-
ties. The ISV Demonstration Test at Spokane is expected
to be delayed for many months if Geosafe carries cut an
extensive RE&D program.

o A technical meeting with San Francisco has been
tentatively set for August 13 with Craig Timmerman,
Chairman of the Incident Investigation Committee, Bechtel

and GE as participants.

o After incorporating all appropriate comments and
suggestions, GAI will submit copies of the Final Draft
Phase 5 RI Report to the Washington State Department of
Ecology on August 23.

[} Results of the fourth groundwater sampling round are
expected from Pacific Northwest Environmental

Laboratories, Inc. and Analytical Resources, Inc. by the
end of August.

VI. Kay 8taffing Changas

o None




